



220 S. Commerce Ave.  
Russellville, Arkansas 72801  
479-498-0500

## Missouri Basin Operations

Denali has worked collaboratively with the Missouri Department of Natural Resources to define alternatives for the storage basins Denali operates in the state. Accordingly, Denali has agreed to begin pumping and hauling the food processing residuals stored in the basins to a Missouri wastewater treatment plant or to outlets out of state.

You may view the text of the agreement here: <https://dnr.mo.gov/document-search/denali-water-solutions-llc-abatement-order-consent-2024-wpcb-1875>

To inform the public about these operations, please find below an outline of upcoming and ongoing work. These plans are in accordance with Denali's agreement with the Missouri Department of Natural Resources.

### **Weekly operations plan for February 7, 2024**

Denali will mix the storage basin located in Stella, Missouri.

Denali will attempt to haul 150,000 gallons of the Stella, Missouri basin contents on weekdays during daytime hours. If hauling at night is required, Denali may use outdoor lighting at the basin site. Hauling may also occur on Saturday and Sunday if needed.

### **Long-term operations plan**

Phase 1A: Denali's operations to empty the basins will begin with Denali removing each week 150,000 gallons of contents from the basin in Stella, Missouri until the basin is 50% empty.

Phase 1B: By late February, 2024 Denali will begin removing each week 30,000 gallons of contents from the basin in Callao, Missouri while removal operations in Stella, Missouri continue.

Phase 2: When the basin in Stella, Missouri is 50% empty, Denali will begin removing each week 150,000 gallons of contents from the basin in Fairview, Missouri. Thereafter, Denali will alternate monthly removal operations in Stella, Missouri and in Fairview, Missouri. Removal operations in Callao, Missouri will continue.

### **Contact**

For more information, contact [missouri@denaliwater.com](mailto:missouri@denaliwater.com).